

BTech LEET - Development Order

Phase 0

Project Setup

Complete fully before moving.

Tasks:

- Next.js setup
- TypeScript setup
- Prisma setup
- PostgreSQL setup
- Tailwind setup
- Shadcn setup
- Environment configuration
- Cloudflare setup

Deliverable:

Project runs locally.

Phase 1

Database Design

Complete entire schema.

Create:

- User
- Exam
- Notification
- Paper
- College
- Branch
- Resource
- Blog

Run migrations.

Seed database.

Deliverable:

Stable schema.

No UI work.

Phase 2

Authentication

Complete fully.

Build:

- Register
- Login
- Logout
- Forgot Password
- Email Verification
- Role System

Deliverable:

Authentication finished.

Phase 3

Admin System

Complete fully.

Build:

- Dashboard Layout
- RBAC
- Protected Routes
- Audit Logs

Deliverable:

Admin panel accessible.

Phase 4

Exam Management

Complete fully.

Admin CRUD

Student Pages

SEO Pages

Deliverable:

Exams live.

Phase 5

Paper Management

Complete fully.

R2 Integration

Upload System

Bulk Upload

Paper Listing

Paper Download

Search

Deliverable:

1000+ papers supported.

Phase 6

College Module

Complete fully.

College CRUD

Branch CRUD

College Pages

Search

Deliverable:

College database complete.

Phase 7

Notification System

Complete fully.

Admin Posts

Student Subscriptions

Email Delivery

Deliverable:

Notifications operational.

Phase 8

Resource Module

Complete fully.

Notes

Guides

Study Material

Downloads

Deliverable:

Learning section operational.

Phase 9

Blog System

Complete fully.

Article Editor

SEO

Categories

Tags

Deliverable:

Content marketing system complete.

Phase 10

Global Search

Complete fully.

Search:

Exams Papers Colleges Blogs

Deliverable:

Single search experience.

Phase 11

Mock Test System

Complete fully.

Questions

Tests

Attempts

Results

Analytics

Deliverable:

Testing platform operational.

Phase 12

SEO Optimization

Complete fully.

Metadata

Schema Markup

Sitemap

Robots

Canonical URLs

Deliverable:

Search engine ready.

Phase 13

Analytics

Complete fully.

Downloads

Views

Searches

Dashboard charts

Deliverable:

Monitoring complete.

Phase 14

Production Deployment

Deploy

Monitoring

Backups

Caching

Cloudflare

Deliverable:

Public launch.